

2004 Programme

	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec
			Deanery Meetings	APC Meetings			DPC/Bishop Derby			
	<i>Focusing</i>		<i>Sharing</i>	<i>Shaping</i>			<i>Overseeing</i>	<i>Implementing</i>		
Rural Deans & Lay Chairs	Set up Pastoral Ctee meetings Contact Incumbents to check progress Contact vacant parishes		Arrange meeting of Deanery PC following Deanery meeting to plan report for APC. Meet with any incumbents or vacant parishes that are having difficulties					The Bishop of Derby, advised by the DPC, will respond to RD's. Discuss with neighbouring RD's those MMA's that cross boundaries		
Deanery Pastoral Committee	Collect MMA Plans and assess them. Let Project Officer know progress and meet with him if necessary Plan May/June Deanery meeting		Meet following Deanery meeting Discuss any problem areas and if necessary meet with Project Officer Submit plans to Archdeaconry Pastoral Committee					Following Bishop's approval, meet to discuss emergence of MMA's from 2005-2008. Give consideration to possible change of deanery boundaries		
Incumbents & Vacancy Leadership	Carry out mapping exercise and oversee formation of MMA. Present plans to Deanery PC		Present MMA plans at Deanery Meeting. Respond to any requested adjustments from APC					Discuss with PCC's best time for commencing MMA Plan meetings with MMA colleagues Training from TDT		